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Policy Charge to DEFT

STEP 1-- August

Develop one or more of the best through Delta options for fisheries while:
- Considering water supply and water quality
- Closely interacting with the noname group, water quality technical team
and ERP
- Including operational and structural actions in the Delta that affect
specific species in the Delta
- Determining the ability of the options to recover species limited to in-Delta
actions
- Adding technical representatives from upstream tributaries

Develop list of in Delta actions for implementation in Stage 1 that will:
- Include habitat, screening, operations and flow related actions
- Enhance a through Delta alternative while preserving the viable
contingent strategy

STEP 2 -- September

Develop one or more best options for a contingent dual Delta conveyance for
fisheries while:
- Considering water supply and water quality
- Closely interacting with the noname group, water quality technical team
and ERP
- Including operational and structural actions in the Delta that affect
specific species in the Delta
- Determining the ability of the options to recover species limited to in-Delta
actions

STEP 3 -- October

Determine the risk and potential success of species recovery for the
through Delta and contingent dual conveyance options considering all
actions of the CALFED program (ocean and upstream actions)

SEPT 4 -- to be determined

If the evaluation in Step 3 reveals that the program still doesn’t have
high assurances for fish recovery, develop new options
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